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June 13, 2005 

VIA FACSIMILE AND OVERNIGHT MAIL 

Four Gateway Center 
444 Liberty Avenue, Suite 700 

Pittsburgh, PA 15222-1220 
(412)261-2910 

FAX (412) 765-1421 
www.ensr.com 

Mr. Dennis 0. Matlock, OSC 
United States Environmental Protection Agency 
Region III 
Wheeling Office - Methodist BIdg. 
1060 Chapline St. Suite 404 
Wheeling, WV 26003-2995 

RE: 8*̂  and Plutus Streets Pottery Site, Chester, WV 
\ Administrative Order by Consent Docket No. CERC-03-200400255DC 

Monthly Progress Report for May 2005 

Dear Mr. Matlock: 

I am writing on behalf of Newell Holdings Delaware, Inc. ("Newell") pursuant to Paragraph 
8.7 of the above referenced Order. I am pleased to enclose the Monthly Progress Report for 
May 2005. A certification for this Report from Newell is attached. 

Please contact the undersigned if you have any questions regarding the enclosed report. 

Very truly yours, 
ENSR Corporation 

K e ^ "̂ -̂  
Revievved by: 

Donald O. Nusser, PE 
Project Manager 

Kenneth Baftyanyi 
ECS Task Manager 

cc: L. Meschede 
H. Green 
G. Rodriguez 
A. Sawula 
R. Hasson 
W. IHuggins 
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f^lewell Rubbermaid 

June 13,2005 

Mr. Dennis D. Matlock, OSC 
United States Environmental Protection Agency ' 
Region III ' 
Wheeling Office - Methodist Bldg. 
1060 Chapline St. Suite 404 
Wheeling, WV 26003-2995 

RE: 8*andPlutus Streets Pottery Site, Chester, WV 
Administrative Order by Consent Docket No. CERC-03-200400255DC 
Certification of Monthly Progress Report for May 2005 

Dear Mr. Matlock: 

ENSR Corporation is transmitting the above referenced Monthly Progress Report to you today on 
behalf of Newell Holdings Delaware, Inc. ("Newell") pursuant to Paragraph 8.7 of the above 
referenced Order. Pursuant to Paragraphs 22.1 and 22.2,1 am writing to provide my certification 
of that report, as if the certification was printed on the report itself. 

I certify under penalty of law that this document and all attachments were prepared under 
my direction or supervision in accordance with a system designed to assure that qualified 
personnel properly gather and evaluate the information submitted. Based on my inquiry 
of the person or persons who mange the Work at the S* and Plutus Superfund Site, or 
those persons directly responsible for gathering the information, tlie information 
submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am 
aware that there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations. 

Signature: _-.^'^gt.o^A-<5^^:::a^<>*S^>.^^'^ 

Name (print): Louis Meschede 

Title: Director. Environmental Affairs. Newell Rubbermaid. Inc. 

Please contact me if you have any questions. 

Very truly yours, 

cc: D. Nusser 
II. Green 
G. Rodriguez 
A. Sawula 
R. Hasson 
W. Huggins 
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i n / rERNATIONAL 

MONTHLY PROGRESS REPORT 
8th and Plutus Streets Pottery Site 

Chester, West Virginia 
May2005 

Background and Objective 

On September 30, 2004, an Administrative Order by Consent for Removal Response 
Action (Consent Order) was entered into between Newell Holdings Delaware, Inc. 
(Newell) and the United States Environmental Protection Agency (EPA) (Docket No. 
CERC-03-2004-0255DC). Pursuant to the Consent Order, Newell must submit monthly 
progress reports to EPA. This Progress Report is organized in the following manner. 

• Activities Undertaken in May 2005 
• Activities Planned for June 2005 
• Problems Encountered 
• Sampling Results 
• Modifications 

Summary of Activities Undertai(en During May 2005 

Actions undertaken on the project and at the Site during May 2005 include the 
following: 

• Renewed the utility One Call 

• Collected one composite sample for characterization purposes from the Silos and 
one additional location within the building 

• Installed soil borings at approximately 110 locations using direct push technology 
and hand auger. 

• Collected approximately 450 soil samples 

• Installed test pits at 7 locations using a trackhoe excavator 

• Perfonned field screening for polychlorinated biphenyl ("PCB") analysis on 74 
samples (excluding QA/QC samples) 

• Perfonned XRF field analysis on approximately 470 samples (excluding QA/QC 
samples) 
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• Submitted 74 samples to STL Laboratory in Pittsburgh, PA for confirmation 
metals analyses 

• Submitted 8 samples to STL Laboratory in Pittsburgh, PA for confirmation PCB 
analysis 

• Supervised the removal and on-site staging of three transformers from a utility 
pole and the collection of dielectric fluid samples from six on-site transformers 

• Recorded the location of each sampling point using a GPS unit 

• Initiated demobilization activities at the site 

Summary of Activities Planned for June 2005 

During June 2005, the following actions are planned to be undertaken pursuant to the 
approved RAP; 

• Submit a progress report to the EPA by June 15, 2004, summarizing activities 
undertaken during May 2004 at the Site 

• Conduct a comprehensive survey of orphan drums at the site and further 
investigate the source of drums encountered in the building to identify those 
associated with the former pottery manufacturing facility 

• Complete the demobilization activities 

• Initiate independent data validation of the laboratory analytical data 

• Initiate preparation of the Remedial Action Implementation Plan 

Problems Encountered 

No significant problems were encountered during the reporting period. The schedule for 
the field work was extended by 1 week due to the increased number of sample locations 
and additional depth of drilling at several locations. 
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Sampling Results 

No laboratory analytical data were received during this reporting period. 

Modifications 

No material modifications were made to the response action or the RAP during the 
reporting period. The field work schedule was extended by approximately 1 week. 
Minor modifications (as contemplated in the ECS Work Plan) to sampling collection 
methodology, sample depths and sample locations were discussed with and agreed to 
by EPA or its on-site representatives. 
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